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CONSTRUCTION PROGRESS REPORT REPORT NO. DATE
28 6/30/2017
LOCATION: 1700 G St, NW, Washington, DC CONTRACTOR: Grunley Construction Co.
TITLE Consumer Financial Protection Bureau HQ Renov 15020 Shady Grove Rd, Suite 500
CONTRACT NO. GS-11P14MKC0023 PROJECT NO. PN5NB0327 Rockville, MD 20850
WORK STATUS
COMPLETION DATES PERCENTAGE COMPLETE
Initial Contract Revised Contract Estimated Actual Through This Month Normal to Date
Substantial Substantial {Lines (4 + 5)/Line 3}
8/19/2017 3/13/2018 1/12/2018 80.20%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
Number Employed ' Satisfactory (yes or no) Satisfactory (yes or no)
176 YES N/A
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
Satisfactory (yes or no) Satisfactory (yes or no) Satisfactory (yes or no)
YES YES YES

Report below any circumstances which may have adversely affected the progress such as strikes, weather,
delays by the Government, etc., including explanation of any "No" answers given in the blocks above.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $99,446,000.00
2. CHANGE ORDERS (Total of Column 2, GSA Form 184B) $24,958,954.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $124,404,954.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3(a) and 3(b) of GSA Form 184A) $82,324,861.34
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B) $17,443,016.00
6. VALUE OF MATERIALS '

A. MATERIALS ON SITE $0.00

B. MATERIALS IN STORAGE $0.00 =
7. TOTAL VALUE OF MATERIALS (Line 6A plus 6B) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, & 7) $99,767,877.34
9. LESS RETAINAGE $0.00
10. SUBTOTAL {Line 8 minus Line 9) $99,767,877.34
11. BOND PREMIUMS ,

A. PAID IN PREVIOUS PAYMENTS $739,224.00

B. TO BE PAID WITH THIS PAYMENT $0.00 |
12, TOTAL BOND PREMIUMS (Line 11a plus Line 11b) $739,224.00
13. SUBTOTAL (Line 10 plus Line 12) $100,507,101.34
14. LESS PREVIOUS PAYMENTS $92,085,792.10
15, AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) :

} UATE
ignature) g ’_’ /l 7 SIGNATURE (For Optional Use)
DATE DATE
s ure q‘q.l ' $ SIGNATURE (For Optional Use)

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (REV.9-79)



PAGE 2 OF 3 PAGES
CONSTRUCTION PROGRESS REPORT (Cost Breakdown) REPORT NO. DATE
28 6/30/2017
CONTRACT NO. GS-11P14MKC0023 WORK ORDER NO. PN5NB0327
TOTAL VALUE (3) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
ITEM TO LAST REPORT SINCE LAST REPORT MATERIALS COMPLETED WORK
(DOLLARS ONLY) (DOLLARS ONLY) (DOLLARS ONLY) (DOLLARS ONLY) AND MATERIALS
(1 (2) (a) (b) 4) (8)
Div 01 Grunley Gen Requirements / Self Perfor 8,887,630.00 7,360,436.30 210,600.00 7,571,036.30
Div 02 Demo-Site Construction 4,296,000.00 4,242,500.00 22,000.00 4,264,500.00
Div 03 Concrete 1,835,250.00 1,306,563.22 193,462.70 1,500,025.92
Div 04 Masonry 2,014,740.00 573,350.00 9,600.00 582,950.00
Div 05 Metals 3,021,000.00 1,588,515.50 335,769.50 1,924,285.00
Div 06 Wood & Plastic 2,415,000.00 710,449.40 637,631.10 1,348,080.50
Div 07 Thermal & Moisture Protection 2,037,420.00 1,219,400.00 51,750.00 1,271,150.00
Div 08 Doors & Windows 10,240,824.00 9,786,150.92 13,150.00 9,799,300.92
Div 09 Finishes 18,928,900.00 14,266,891.01 1,435,006.44 15,701,897.45
Div 10 Specialties 2,451,296.00 1,532,864.50 233,202.00 1,766,066.50
Div 11 Equipment 259,640.00 142,500.00 142,500.00
Div 12 Furnishings 1,164,440.00 533,222.00 538,196.40 1,071,418.40
Div 13 Special Construction 490,000.00 118,500.00 97,800.00 216,300.00
Div 14 Conveying Systems 2,315,000.00 1,193,625.00 458,875.00 1,652,500.00
Div 21 Fire Suppression 1,500,000.00 1,034,006.00 1,034,006.00
Div 22 & 23 Plumbing & Mechanical 17,687,476.00 15,602,061.35 683,531.00 16,285,592.35
Div 26, 27, 28 Elec, Telecomm, AV & Security 17,691,000.00 15,163,665.00 991,195.00 16,154,860.00
Div 32 Exterior Improvements 679,200.00 0.00
Div 33 Utilities 491,960.00 38,392.00 38,392.00
Div 34 Transpartation 300,000.00 0.00
0.00
SUBTOTAL 98,706,776.00 76,413,092.20 5,911,769.14 0.00 82,324,861.34
Bond 739,224.00 739,224.00 0.00 739,224.00
TOTAL 99,446,000.00 77,152,316.20 5,911,769.14 0.00 83,064,085.34

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 A
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CONSTRUCTION PROGRESS REPORT (Change Order Breakdown) REPORT NO. DATE
28 6/30/2017
CONTRACT NO. GS-11P14MKC0023 WORK ORDER NO. PN5SNB0327
TOTAL VALUE OF (3) VALUE OF WORK COMPLETED TOTAL VALUE OF
ITEM CHANGE ORDER TO LAST REPORT SINCE LAST REPORT COMPLETED WORK
(DOLLARS ONLY) (DOLLARS ONLY) (DOLLARS ONLY)
(1 (2) (a) (b} 4)
CONTRACT OPTIONS EXERCISED
PO05 Exercise Option 1 Childcare $4,145,000.00 $1.029,000.00 $1,029,000.00
50.00
$0.00
CONTRACT MODIFICATIONS
PCO03 PDL Retail O&M $19,644.32 $19,644.32 $19,644.32
PS02 Delete Food Svc from Partnering ($3,000.00) ($3,000.00) ($3,000.00)
PS04 DB Wage Scale 11/7/14 $240,000.00 $216,000.00 $16,800.00 $232,800.00
PS06 Design Retail Storefronts $26,963.00 $26,963.00 26,963.00
PS07 Salvage Wood Ceiling Basement & 2-6 $86,622.00 $86,622.00 86,622.00
PC08 PDL Retail O&M $294,664.82 $294,664.82 $204,664.82
PS09 HAZMAT Test Sampling & Remove Chemical 17,587.00 17,587.00 17.,587.00
PS10 Retail MEP Design Survey 13,000.00 13,000.00 13,000.00
PS11 Plaza Redesign and Additional HP Support 329,000.00 329,000.00 28,000.00
PS12 Design Egress for Basement and Stair fir 5-6 120,900.00 120,900.00 120,900.00
PS13 Key Box Safe $3,200.00 $3,200.00 $3,200.00
PS14 Office Layout Revisions $978,500.00 $838,106.00 $112,938.00 $951,044.00
PS15 Design Retail Column Retrofit $51,390.00 $51,390.00 $51,390.00
PS16 Definitize PC03 Retail O&M Services ($4,662.32) $4,662.32) ($4,662.32)
PC17 PDL Relocate Childcare Playground (design) $111,194.00 $111,194.00 $111,194.00
PC18 PDL HAZMAT Abatement $325,000.00 $325,000.00 25,000.00
PS19 Loading Dock Structural Revisions 27,000.00) 27,000.00) ($27,000.00)
PS20 West Lobby Design 35,700.00 35,700.00 35,700.00
PS21 Delete Refiector System ($526,000.00) ($526,000.00) ($526,000.00)
PS22 Revise Pantry Drains and Vents $62,325.00 $59,209.00 $1,870.00 $61,079.00
PS23 Extend Plaza Design Support $238,073.00 $238,073.00 $238,073.00
|PS24 Rev to Retail Mullions, Louvers, Signage, Entri 127,986.00 127,986.00 127,986.00
PS25 Definitize HAZMAT Abatement 482,241.00 482,241.00 482,241.00
PS26 Structural Analysis Punching Shear at Existg Q $65,417.00 $65,417.00 $65,417.00
PC27 On-Call Site Maintenance and Snow Removal 45,530.84 45,530.84 45,530.84
PS28 Definitize Relocate Childcare Playground-Desi $33,349.00 33,349.00 33,349.00
S29 Delete Childcare Rooftop Playground-Construg ($1,125,836.00) ($112,584.00) ($112,584.00)
PS30 CE19, CE29, CE31R1, CE33 ($939,136.00) ($37,203.00) ($242,177.00) ($279,380.00)
PC31 Structural Repairs CE47R1 $1,940,102.90 $1,940,102.90 $1,940,102.90
PS32 Revise Storefront Mullion Details 5129,706.00 113,115.00 $10,107.00 23,222.00
PC33 System Fumiture Coordination floors 2-6 D&C 375,000.00 375,000.00 375,000.00
PC34 Dasign Revisions D&C $250,000.00 221,573.00 $28,383.00 249,956.00
PC35 Garage Upgrades CE36R1 and Childcare Play $1,870,000.00 612,075.00 32,500.00 $644,575.00
PC36 Construction Stair Egress 5th to 6th Floor $225,000.00 213,450.00 10,700.00 $224,150.00
PS37 Replace Drywall in Stairways CE28R1 and Hai $1,605,000.00 785,527.00 $178,826.00 $964,353.00
C38 Storm Water Tank Relocation w/ survey and cf $280,000.00 278,138.00 $278,138.00
PS39 W Lobby Revns-Construction; Column Retrofit| 3,557,757.00 2,186,780.00 647,186.00 2,833,966.00
PS40 CE's 34, 40, 42, 48 4,312,150.00 2,250,365.00 274,758.00 2,525,123.00
PS41 CE54 and Definitize CE's 41 & 43 313,000.00 $69,700.00 $16,000.00 $85,700.00
PS42 Winder Building Chilled Water 170,000.00 135,200.00 $135,200.00
PS44 Definltize Retail O&M PC08 and On-Call Site N ($258,210.66) ($258,210.66) ($258,210.66)
PC47 VE ltems and Retail Constr Release/Reprogra 400,000.00 360,000.00 $15,250.00 $375,250.00
PC48 Existing Stair Remediation CE63 330,000.00 $49,600.00 49.600.00
PS49 Basement Courtroom and Mech Rm Signage 95,400.00 $26,608.00 $13,700.00 0,308.00
PC50 Additional Support for CFPB Contracts 18,000.00 18,000.00 18,000.00
PS51 CE's 30R1, 53, 58 $230,000.00 20,212.00 $12,000.00 32,212.00
PC52 CE's 57R3, 4R1, 67 $60,000.00 45,000.00 $3,000.00 48,000.00
PS53 Guard Booth Addl Design-Constr Rel CE49R1 $255,000.00 $0.00
PC54 CE's 61, 68 175,000.00 $135,758.00 $8,500.00 $144,258.00
PC55 Exterior Off-Hours Activities $15,000.00 $12,000.00 $12,000.00
PC56 Structural Repairs CE47R2 $2,000,000.00 $1,965,196.00 $16,886.00 $1,982,082.00
PS57 CE45R3 definitize PC33 Sys Furn Coord $225,000.00 $166,875.00 $166,875.00
PS58 CE65 Parking Striping-Bike Racks; CE68 def { $88,499.00 $0.00
PC59 Project Acceleration CE46R2 410,000.00 $139,500.00 139,500.00
PS60 CE47R2 Struc Repairs, def PC56 and PC31 659,897.10 $564,897.10 564,897.10
Note:
TOTAL $24,958,954.00 $15,833,475.90 $1,609,540.10 $17,443,016.00
GENERAL SERVICES ADMINISTRATION GSA FORM 184 B





